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Millestones

A. IPP Approval:

B. Recommendation for
Scoping & Design
Approval:

Environmental
Determination & Federal
Aid Process Concurrence:

C. Recommendation for
Scope, Design &
Nonstandard Feature
Approval:

D. Public Hearing

Certification (23 USC 128):

Nonstandard Feature
Approval:

Scoping & Design
Approval:

PROJECT APPROVAL SHEET

(Pursuant to SAFETEA-LU Matrix)

Signatures Dates

The project cost and schedule are consistent with the Regional Capital Program. The
IPP was signed by:

See Appendix F for IPP signature
Regional Director, NYSDOT Region 4

The project cost and schedule are consistent with the Regional Capital Program.

The NYSDOT on behalf of FHWA (based on the NEPA Checklist) concurs with the
classifi n of this project as a NEPA Class |l, Programmatic Categorical Exclusion
as desgribed in this document.

A Y74 /4 g — &
Dan Hallowell v

NYSDOT R4, Regional Planning & Program Manager

Procedurally, this project was progressed using the NYSDOT Locally Administerad
Federal Aid Procedures Manual. All requirements requisite to these actions and
approvals have been met, the required independent quality control reviews separate
from the functional group reviews have been accomplished, and the work is consistent
with establis5ved standards, policies, regulations and procedures, except as otherwise

noted and e plziine
AL \m 3alt

John M Papponet, P.E. ¢
Associate | Project Manager
LaBella Associates, P.C.

A public hearing was not required. A public information meeting was not conducted.

No nonstandard features have been identified, created, or retained.

The required environmental determinations have been made and the preferred
alte% for this project is ready for final design.

E Mgt
s Mcintosh, P.E.
Engineer
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LIST OF PREPARERS
Group Director Responsible for Production of the Design Approval Document:

John M. Papponettl, P.E., Associate | Project Manager, |.aBella Associates, P.C.
Description of Work Performed by Firm: Directed the preparation of the Design
Approval Document in accordance with established standards, policies, regulations
and procedures, except as otherwise explained in this document.

Note: It is a violation of law for any person, unless they are acting under the direction of a licensed professional
engineer, architect, landscape architect, or land Surveyor, to alter an item in any way. If an item bearing the stamp of a
licensed professional is altered, the altering engineer, architect, landscape architect, or land surveyor shall stamp the
document and include the notation "altered by" followed by their signature, the date of such alteration, and a specific
description of the alteration.
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PIN: 4755.30

PROJECT NAME: Driving Park Avenue Bridge Preventive Maintenance
MUNICIPALITY: City of Rochester COUNTY: Monroe
ROUTE/SH #: NA

BIN: 2211310

LIMITS: Milepoints: NA
Reference Markers: NA

PROJECT LENGTH: NA
FEDERAL AID SYSTEM: Non-NHS FUNCTIONAL CLASS: Urban-Minor Arterial

EXISTING AADT: 19,955 (from 2004 count)
TRUCKS (%): 5%

EXISTING CHARACTERISTICS OF CONCERN: The existing Span 3 bridge deck currently exhibits
severe, chronic, and full depth transverse cracking over the transverse floorbeams of the steel arch
superstructure span. The End Abutment and Spans 2 & 3 expansion joints are not functioning as
intended and exhibit active leakage. The deck slab cracks and failed expansion joints are allowing
salt-laden runoff to penetrate the deck, resulting in the corrosion of the steel superstructure below.
The weathering steel girders, floorbeams, and diaphragms exhibit minor delaminations and scaling
beneath the expansion joints and cracks in the deck. Bearings at Pier 2 & 3 exhibit moderate
corrosion. Scupper downspouts have separated in Span 4. The bedding mortar beneath curb is
crumbling or missing at sporadic locations in all spans. The existing bridge curb is slightly separated
from the sidewalk in all spans.

ELEMENT MEASURE/INDICATOR
BIN 2211310 Condition Rating is 4.972; Sufficiency Rating is 94.5

 Joints (End Abutment): 4
e Joints (Span 3 & 4): 3
Deck (Span 3): 4

Curbs (All Spans): 4

e Scuppers (Spans 3 & 4): 2
Paint (Spans 2 - 4): 4

¢ Bearings (Span 3 & 4): 4

Refer to Appendix D for copies of the 2010 NYSDOT Biennial Inspection Report.

PROJECT OBJECTIVE(S): This project will complete element specific bridge repairs to keep the
City's critical infrastructure in good working order. The major element specific repair will include the
complete replacement of the Span 3 structural deck. The proposed repairs will extend the functional
life of the structure approximately 20-25 years.



PROJECT ELEMENT(S) TO BE ADDRESSED:

[] Highway Element-Specific [l Operational Maintenance )
X  Bridge Element-Specific [0 Where & When
[0 other:

DESCRIPTION OF PROPOSED WORK: The work to be undertaken through this project is as
follows:

Remove & Replace Structural Deck (Span 3)

Remove & Replace Sidewalks (Span 3)

Remove/Store & Reset Bridge Railing & Fencing (Span 3)
Structural Steel Repairs (Span 3)

Replace Bridge Curb (Span 3)

Remove and Reset Light Poles (Span 3)

Replace Scuppers (Span 3)

Remove & Reset Bridge Curb

Replace Expansion Joints

Paint Girder Ends & Floorbeams at Joint Locations

Clean and Paint Bearings under Joints

Wash Bridge & Flush Scuppers

Clean and Paint Bearings under Joints Clarification:

Per the latest biennial inspection report (2010) the “Span 2 end expansion bearings at Pier 2 exhibit

moderate corrosion at G1, G2, G7 & G8. Conditions are worst at G2. However, the stainless steel

sliding surfaces appear fully functional and the bearing position is normal. The Span 3 expansion P
bearings at Pier 2 exhibit minor corrosion and would rate 5. The arch thrust bearings would rate 6. <&/
Monitoring for “wear” on the 12.5” diameter bearing pins has shown no change since 1998. Detailed

monitoring of these pins is not warranted and documentation is discontinued in this inspection.”

“The Span 4 begin fixed bearing at Pier 3 exhibit moderate corrosion at G1, G2, G7 & G8.

Conditions are worst at G2, where debris is piled against the bearing. The fixed bearings appear
fully functional and there is no distress. The Span 3 end expansion bearings at Pier 3 exhibit minor
corrosion and would rate 5. The arch thrust bearings would rate 6. Monitoring for “wear” on the
12.5" diameter bearing pins has shown no change since 1998. Detailed monitoring of these pins is
not warranted and documentation is discontinued in this inspection.”

Based on this information it is anticipated that field cleaning and painting the bearing assembly to
protect from future corrosion is all that is warranted at this time.

Scupper Replacement Clarification:

Scuppers in Span 3 will be replaced due to the removal and replacement of the existing deck. The
existing scupper downspouts will be left in place. New scuppers will be piped to the existing
downspout system.

Curb Resetting and Replacement Clarification:

Several pieces of curb need replacing or resetting each year at this site. A nominal amount of curb
replacement and resetting has been accounted for in Spans 1,2 & 4.
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Bridge Washing Clarification:

The Genesee River is a Class B stream at the Driving Park bridge location. A Class B stream is
best used for swimming and other contact recreation, but not for drinking water. The City performs
bridge washing operations on all City owned bridges over the Genesee Riveron a yearly basis. This
effort has been coordinated with NYSDEC in the past and as long as the Environmental Waterway
Protection specification is enforced, the only requirement received from DEC is that bridge washing
should be performed during times of high flow.

Structural Steel Repair Clarification:

Based on the condition of Span 3 concrete deck and joints (paint rating of 2 for weathering steel),
minor steel repairs will be necessary. Limits of steel repairs required will be determined during
preliminary design.

PRIORITY RESULTS: [X] Mobility & Reliability [] Safety [ Security
[0 Economic Competitiveness [] Environmental Stewardship

FUNDING SOURCE: ] 100% State Xl Federal

SEQRA AND NEPA CLASSIFICATION:

SEQRA Type: [] Exempt Xl Typell
NEPA Class: DJ Class Il - Automatic CE

[] Class Il - Programmatic CE
] N/A-Projectis 100% State funded

The following Checklist(s) are attached in Appendix E:

NEPA Checklist
Environmental Checklist
<] Section 106 Project Submittal Package

ENVIRONMENTAL DOCUMENTATION:

Archeological Resources — The project is located within an Archeological Sensitive Area.
However, the project will have no effect on these resources due to the fact that the project only
consists of element specific repairs to previously disturbed areas. A Section 106 Project Submittal
Package was sent to the NYSDOT Region 4 Cultural Resource Officer for a determination of effect.
NYSDOT has determined that the project activities have no potential to cause effects on historic
properties in accordance with 36 CFR 800.3(a)(1) therefore, there are no further obligations for
compliance with Section 106 of the National Historic Preservation Act.

Floodplains — The project is located within a FEMA designated 100-yr floodplain. The project will
have no effect on the existing floodplain since no modifications are being undertaken to the existing
hydraulic characteristics of the bridge.

Permitting — Typically for element specific repair projects that does not involve in-stream work,
NYSDEC and USACOE has no jurisdiction. Since this project will include removal of the existing
Span 3 deck and underside steel repairs and painitng, NYSDEC will require the implementation of a
waterway protection system. This is covered through the use of NYSDOT's Standard Specification
for Environmental Waterway Protection and specific notes placed on the contract plans indicating
that the contractor is not allowed to drop any debris to the area below the bridge. A letter seeking



concurrence to this assumption will be sent during the preliminary design phase of the project.

See section “Description of Proposed Work” — Bridge Washing Clarification for additional NYSDEC
coordination requirements.

Endangered or Threatened Species — The Bog Turtle is a threatened species known to be found
in the Town of Riga (outside of project limits). The American Burying Beetle is an endangered
animal known to be found in the Rochester area at one time. Based on available NYSDEC
documents, the American Beetle is known to exist in only two locations, Block Island, RI and
Eastern Oklahoma. NYSDEC also indicates that the Purple Bluets is known to exist along the river
banks of the Genesee River. This project does not propose any activities that would impose a
negative impact on endangered or threatened species.

Refer to Appendix E for supplemental documentation for the above environmental concerns.
DESIGN STANDARDS:

Guidance on establishing standards for this Bridge Preventive Maintenance Project will be obtained
from the NYSDOT Bridge Manual and Highway Design Manual.
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Table A

Critical Design Elements for Driving Park Avenue Bridge

PIN: 4755.30 NHS IS (Y/N):
Route No. & Name: | Driving Park Avenue Bridge Functional Cluslﬁeahon. Minor Arterinl
Project Type: Preventive Maintenance Design Classification: Urban-Minor Arterial
(HDM Exhibit 2-1)
% Trucks: S Terrain: Level
ADT: 19,955 Truck Access/Qualifying Hwy. Neither
. Existing Proposed
— —— Condition Condition
. 30 mph
1 [Design Speed' HDM swﬁo: 274.1LA 30 mph (Posted) 30 mph
9 ft minimum
2 |Lanc Width Bridge Manual (BM) Section 2.3.1 Table 2-1 and App. 2A. | 3lanes@ 121t | 3 lanes @ 12 ft
Tables N & X or HDM Section 2.7.4.1.B, Exhibit 2-7
2 fi minimum,
3 [Shoulder Width BM Section 2.3.1 Table 2-1, and App. 2A Tables N & X 4ft 4 ft
or HDM Section 2.7.4.1.C, Exhibit 2-7
. . 2(9) + 22) = 22 ft Min.
4 {Bridge Roadway Width BM Section 2.3.1 Table 2-1 and App. 2A Tables N & X 44 ft 44 ft
0,
5 [Maximum Grade HDM Section 2‘;{:"'3' Exhibit 2-7 2% max. 2% max.
. 231 ft (e = 6.0%)
6 [Horizontal Curvature HDM Section 2.7.4.1.F, Exhibit 2-7 by NA
. 6% Maximum
7 [Superelevation HDM Section 2.7.4.1.G NA NA
. . . 200 ft Minimum . .
8 [Stopping Sight Distance HDM Section 2.7.4.1.H, Exhibit 2-7 200 f min. 200 ft min.
6 &t without bamier; with barrier use greater of shoulder width
. N or 4 1, cxcept on bridges where the NYSDOT BM Scction 2
9 [Horizontal Clearance allows less 4t 41t
HDM Section 2.7.4.1.1
t4 ft Minimum, Highway
o 14'-6" Desirable, Highway
10{Vertical Clearance 16°-6" Miniraum for Thru-Truss NA NA
BM Section 2.4.1 Table 2-2
1.5% Min. to 2% Max.
11 {Pavement Cross Slopc HDM Section 2.7.4.1. K 2% 2%
4% between lanes; 8% at EOT,;
12 Rollover HDM Section 2.7.4.1.L 4% 4%
. Bridge Rehabilitation: HS 20 Live Load
o e HDM Section 2.7.4.1.M & BM Section 2.6.1 L9 e
14 [Level of Service NA NA NA
15 [Control of Access NA NA NA
16 {Pedestrian Accommodations Complies with HDM Chapter 18 NA NA
17 Median Width NA NA NA

(1) The design speed of 30 mph was chosen based upon the posted speed limit, type of terrain, volume, and road classification.
(2) **Denotes non-standard feature,

Non-Standard/Non-Conforming Features — There are no nonstandard or nonconforming
features within the project limits.

PLANS:

See Appendix B for applicable plans, elevations, and sections.

MPO INVOLVEMENT: [] No
TIP Name: Driving Park Avenue Bridge Preventive Maintenance

TIP AMENDMENT REQUIRED:

X Yes

TIP No.: B11-19-MN1
No

[ Yes Needed by:




STIP STATUS: On STIP [] Not on STIP
NOTES ON SPECIAL CIRCUMSTANCES: NA @)
SPECIAL TECHNICAL ACTIVITES REQUIRED: NA

PLANNED PUBLIC INVOLVEMENT:

The nature of the project is Element Specific Bridge Maintenance therefore; input from residents
during preliminary and final design is not being solicited. Coordination with Utility companies within
the project area will be completed in final design as needed. During construction, press releases
and other media alerts will be used to increase public awareness. Motorist information strategies
will include daily updates to traffic through the radio, and temporary motorist information signs.

WORKZONE SAFETY & MOBILITY:

The Region has determined that the subject project is not significant per 23 CFR 630.1010. A
Transportation Management Plan (TMP) consisting of a temporary work zone traffic control plan will
be prepared during final design. Coordination with the Regional Transportation Operations Center

and public information activities will be considered during final design.
PROBABLE SCHEDULE AND COST:

DESIRED LETTING: January 2014

SCHEDULE ISSUES: [0  Public Meeting ] 4(f)/106 FHWA sign-off _

(] Permits [(]  Other-Identify ( J
[0 Consultant(s) for: E] No Consuitant Needed -

Project Activity Estimated | Fund Obligation

Phase Duration Cost Source Date

Design 12 months $261,000 HBP (80%) Local (20%) | FFY 2011

Construction 12 months $2,563,000 HBP (80%) Local (20%) NA

Construction inspection | 12 months $256,000 HBP (80%) Local (20%) NA

TOTAL $3,080,000

BASIS OF ESTIMATE: Design Phase Estimates are based on the Consultant’s past experience
with similar types of projects. Construction Estimate is based on past bid
results for similar construction tasks. See Appendix C for Preliminary

Estimate.

PROGRAM DISPOSITION: NA

PROJECT CATEGORY: Maintenance
STATEWIDE SIGNIFICANCE: X No

ASSET MANAGEMENT (OPTIONAL: [ Applies Not Applicable



ROW:

No ROW is required to complete the scope of work for this project. The ROW Clearance Certificate
will be attached to the PS&E transmittal memo.

PUBLIC FRIENDLY DESCRIPTION OF PROJECT:

The project consists of completing element specific repairs to the Eimwood Avenue Bridge over
Genesee River.

PROJECT MANAGER/JOB MANAGER: Thomas Hack, P.E.

FUNCTIONAL AREA(S): City of Rochester Department of Environmental Services
PHONE(S): 585-428-6852
ORIGINAL IPP PREPARED BY: Edwin Welsh DATE: February 23, 2011

NYSDOT - Region 4



APPENDIX A

Location Maps



- ), # s Y - . s181 * NOMNeast wuaorani _

&
g
s &
I &
-3
< 4 Birr.St
<
iy Eldorado Pl 2 ¥
Bryan St 2 Bryanst © 2 "Eidorado Pt
o & g *
7] £ g 5 i
Iry St ‘g g % .%
|w iy
2 S
W Park Lakeview Park )5
o
Selye_Terrace Selye Terrace 3{‘
rark Ave Driving Park Ave
@ b4 | 153
§ ot ‘.'i‘ § Mason St 2 §
= Q
S i 74 g &
Lexingtoh Ave
g PROJECT LOCATION tonet
Fails
(D E | BIN.2211310 fehe
2 e
: g ¥ § = g
o £ £ %
fay Z o R
Glenwood Ave g 9% '2, e otk 9@ og
aw 5 Gen g
Glendale Park - z @
-z [y
S
>

%
S
%,
Sa ranac
Nort
Dorbet;
A Avenue D
-]
S
o)
b Aven
9
wn
r’
o
=3
w0
-+

N PROJECT LOCATION MAP

Driving Park Avenue Bridge
over Genesee River
(BIN 2211310)

City of Rochester
Monroe County, New York

INBELIA

Associates, P.C.

PROJECT NO.: 207650.04




. \ 1"”"“!‘" {w
""ﬂ'

N usGs LocaTioN MAP  |IABELIA
ettt ettt i b Associates, P.C,
| Driving Park Avenue over Genesee River
) (BIN 2211310) PROJECT NO.: 207650.04
[ USGS Quadrangle Map: Rochester West
City of Rochester

Monroe County, New York




@

APPENDIX B

Plan, Elevation & Sections



==Y samns wineowa 50 v e | B
ot 97 H21SIHIOH 40 ALID Ca— T r |
0119450 {599 :—__::; 3 .
vy (| - SN | B g O
S §
NNIAY Yivd SNIAIKG SNOLLO3S WIldAL g
- — L Vi13agvi NIV Wevd SN (|
g £ g g
= =1 3 3
= g j ——e g
N Byl 2 blulS
il el
b ( 5 1 B
@ \ ®
W
1 ]
_' _
: 5 ?T b
b - s b f—i - s
& \ .._I. & ____l
g |, g 5:3 1B
s ,ﬂ"‘f" 3 e \‘\’}_*" &
o : ! 31 £l g
o . fy B S — LAEER:
P 2 3 I el = =
5 \ z 3 5 W, |
b._l--— 5 E’ B IR g
\1 “l is =
w = w O
\ 45 ARy
: : 3
o L i - E
=) F—-—
N ] g 2] g
\ s 1 CL s
b b = |
- WIS : U E |t
\ B i ok
== = =

J

BF20-15MY ¥6 VM Zlo/gNs2




Wﬁ ; IE W49 SuIva3y Tns wuudnus @)

1€ Nrd 30d 14911 13538 o nom )
SUISHNIS WSR3 ONY 350148 Wsve @D 0-05 1.1 13WIS
(€ YD SYBIIS VW (®) NOTIVAITI HIOS
—nn. 0098202 H_ SINIOE 430N SONINYIR Mivd O NY3T ()
SNOILYI0Y MO LY SAVIS 0013 ¥ SGNT uXe1D 1Mve (D

SLNIOP WOISKYAX3 30vl3y () Tt TOVI2 : WHE
1€ WS Ba 39013 v (B
=l v
W_ WM 9 2°1 NYdS BUD D08 13529 o Mon3y () /I
m st quN 1€ MYdS) INIONIS ONY NIV 39008 1353 oW 301S “Saom3y (D) avoy 33 310k 3
¥ mw (€ KD W30S VW3 O Mon3y (D)
N m3 m_ 1€ NYg9 00 MNLIRLS Bvw ow onsy (D
iy =z .
=t
o=
=S
m
\_ viglw
(0l s Ao TS O =
=) —_—
m Eog] = e e e e
o o< = = =k i
mw .\.vaw e 15 SnIISYR )
82 Z3;y i
z 322 A _
]
2 E5X
g =222
i1 OMA v @ ) i Ll
F
T m>Pm 2 > > > 2
/== a8 alm wle - 8
» nlo Silo Siwe
=S E 8= S= 3= s
mm 2 ] 2|3 =15 :
& gl % Bl gz 2
w—.o..d 8
jEBEz
_mm = 0-05 .1 1IWIS
mmmm 8 NV
=
m g / . o
1 H ; a
" : 3
1 ; ]
V g N v [1) ; 0GILL ViS5 ! 2
T
o ts 8314 Y H
Z T [G6) :
- w .._ s 63\% : i —
I} s
\W ya 7

& g5 ol

(
k
N
2
A
%\i
§

m/_,_
/f ”_@@

Moziorglse

o0 10-15MY 2¢




APPENDIX C

Construction Estimate Backup
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APPENDIX D

Inspection Reports
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Inspection Date: 8/16/2010 RC: 43 BIN: 2211310
Bridge Ratings
[_Carried: DRIVING PARKAVE __Crossed: ROCH.G&E.SERV.RD ___ CheckValue: 1.769,540,074 ]
Inspection Agency: 13 - Consultant Type of Inspection: 1 - BIENNIAL

GTMS: 311 -- Steel - Arch - Deck

POSTINGS: See Gen Rec Page 1 for Postings at time of inspection.

Further Investigation Needed: No

State Highway Number: 000000 Milepoint: 1.99 AADT/Yr: 17309 / 1997
Orientation: 3 - East Political Unit: 2048 - City of ROCHESTER Year Built: 1988
Total Spans: 4 Ramp Bridge Attached To Span: NA BIN: NA

General Recommendation: 5 Computed Condition Rating: 4.972

Abutment Ratings: Beg Abut End Abut

Joint with Deck
Bearings, Bolts, Pads
Seats and Pedestals
Backwall

Stem (Breastwall)
Erosion or Scour
Footings

Piles

Recommendation

Wingwall Ratings: Beg Abut End Abut
Walls 6
Footings 9
7
9

cTwwaaunaGWn
AU UTIO O

Erosion or Scour
Piles

Channel Ratings: Channel

Stream Alignment 7
Erosion and Scour 7
Waterway Opening 7
Bank Protection 8

Approach Ratings: Approaches
Drainage
Embankment
Settlement
Erosion
Pavement
Guide Railing

@® 3 0O

Wwuutoaguwm

Number of Flags Issued:
RED: 0 Yellow: 0 Safety: 1

Vulnerability Reviews Recommended: 1=Yes, 2=No, 3=NA, X=NotActive

Hydraulic: 2 Overload: X Steel: X
Collision: 3 Concrete: X Seismic: X

Inspector's Signature: CheckValue: 1,769,540,071 Date: 8/16/2010

Signed copy of this inspection report is available
Glenn T. Klein,PE () (Inspector ID:4110070) in the appropriate NYSDOT Regional Office

Reviewed By: Date: 9/9/2010

Signed copy of this inspection report is available

in th iate NYSDOT Regional
Michael J. Peters,PE ()  (QC ID:4110051) e ReglonaliOfice



Inspection Date: 8/16/2010

RC: 43 BIN: 2211310 ()

Span Ratings

|__Carried: DRIVING PARK AVE

Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071 |

Deck Element Ratings:
earing Surface
Curbs

Sidewalks, Fascias

Railings, Parapets
Scuppers

Gratings

Median

Mono Deck Surface

Superstructure Ratings:

Structural Deck
Primary Members
Secondary Members
Paint

Joints
Recommendation

Pier Ratings:
Bearings, Bolts, Pads
Pedestals

Top of Cap or Beam
Stem Solid Pier
Cap Beam

Pier Columns
Footings

Erosion or Scour
Piles
Recommendation

Utility Ratings:
Lighting

Sign Structure
Utilities and Support

Field Notes:
Field Date
8/16/2010

Arrival

7:00:00 AM

01 002 003 004
5 5 5 5
4 4 4 4
5 5 5 5
6 6 6 6
5 5 2 2
8 8 8 8
8 8 8 8
6 6 5 6
01 002 003 004
6 7 4 6
6 6 5 6
5 6 6 6
5 4 4 4
8 3 3 8
6 6 5 6
01 002 003 004
5 4 4 8
7 5 5 8
7 5 5 8
8 6 6 8
7 6 6 8
6 6 6 8
9 6 6 8
7 7 7 8
8 8 8 8
7 6 6 8
001 002 003 004
7 8 7 7
8 8 8 8
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(_) | Inspection Date: 8/16/2010

O

RC: 43 BIN: 2211310

1

| Inspection Notes

[ Carried: DRIVING PARK AVE __ Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

_

Note ID: 431022113100006
Beg Abut -- Abutment: Backwall -- Rated 5, Was 5
End Abut -- Abutment: Backwall -- Rated 5, Was 5
Referenced Photos: "4", "3"
2010 - The begin and end abutment backwalls exhibit similar minor cracking and efflorescence
staining in Bays 1, 2, 6, and 7. Concrete generally remains solid. Backwalls remain rated 5.
Bays 3 through 5 would rate 6.

Note ID: 431022113100002
Approaches: Guide Railing -- Rated 3, Was 5
Referenced Photos: "6", "7"
2010 - The end left guide railing has impact damage near the terminus. Three posts and the end
anchor are bent and detached from the rail. The rail is kinked and and bent approximately 1' out
of alignment. The disconnected end assembly projects approximately 1' onto the sidewalk.
Rating is lowered to 3, and Safety Flag 43100033 iis issued due to this condition.

The end right guide railing has impact damage. The end anchor, 1st post, and 5th post are bent
and disconnected from the rail. Other posts have minor bends but remain connected. The rail
remains reasonably well aligned. This quadrant would rate 4.

Other quadrants would rate 5 or better.

Note ID: 431022113100012

Span 001 -- Deck Elements: Curbs -- Rated 4, Was 5

Span 002 -- Deck Elements: Curbs -- Rated 4, Was 5

Span 003 -- Deck Elements: Curbs -- Rated 4, Was 5

Span 004 -- Deck Elements: Curbs -- Rated 4, Was 6
Referenced Photos: "8", "9"
2010 - The bedding mortar beneath the granite curb is crumbling or missing up to 3" deep at
sporadic locations in all spans. Some loose curb sections have been reset previously, but all
original bedding mortar appears to be deteriorating. Overall, approximately 50% of the curb
length on both sides has soft or missing bedding mortar. Isolated curb sections are cracked and
slightly separated from the sidewalk, but no loose sections were found at this time. Curb ratings
are lowered to 4.

Note ID: 431022113100013
Span 001 -- Deck Elements: Railings, Parapets -- Rated 6, Was 5
Span 002 -- Deck Elements: Railings, Parapets - Rated 6, Was 6
Span 003 -- Deck Elements: Railings, Parapets -- Rated 6, Was 6
Span 004 -- Deck Elements: Railings, Parapets — Rated 6, Was 6
Referenced Photos: "10"
2010 - The bridge railing is in good condition in all spans, and no significant defects were found.
The top rail has been painted since the previous inspection. The Span 1 rating is raised to 6.
Other spans remain rated 6.



Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 j
Inspection Notes
| Carried: DRIVING PARK AVE  Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 |

Note ID: 431022113100016

Span 001 -- Superstructure: Primary Members -- Rated 6, Was 5

Span 002 -- Superstructure: Primary Members -- Rated 6, Was 5

Span 004 -- Superstructure: Primary Members -- Rated 6, Was 5
Referenced Photos: "17", "22", "21"
2010 - The girders in Spans 1, 2, and 4 are in good structural condition. Localized deterioration
of the weathering steel patina is reflected in the paint item rating. Corrosion does not appear
structurally significant at this time. The previous rating is considered somewhat harsh and is
raised to 6.

Note ID: 43102211310000E
Span 001 -- Utilities: Utilities and Support -- Rated 9, Was 5
Span 002 -- Utilities: Utilities and Support -- Rated 9, Was 5
Span 003 -~ Utilities: Utilities and Support -- Rated 9, Was 5
Span 004 -- Utilities: Utilities and Support -- Rated 9, Was 5

Referenced Photos:
2010 - Record plans indicate that numerous steel conduits are encased in the concrete
sidewalks on both sides of the bridge, but these are not visible for inspection. There are no other

utilities supported by the bridge. No photo. Rating is changed to 9.

Note ID: 43102211310000A
Span 002 -- Superstructure: Paint -- Rated 4, Was 4

Referenced Photos: "17", "22"

2010 - The weathering steel patina is rated under this item. The Span 2 girder ends and
diaphragms exhibit minor delaminations beneath the end joint in Bays 1 and 7. Conditions are
worst on Girders 2 and 7. Interior girder ends have minor surface scaling near the bearing areas.
The remainder of the Span 2 framing appears to be weathering satisfactorily.

Note ID: 43102211310000B
Span 002 -- Superstructure: Joints -- Rated 3, Was 4
Span 003 -- Superstructure: Joints - Rated 3, Was 3

Referenced Photos: "25", "26", "27", "28"
2010 - The joints at Piers 2 and 3 are in fair condition above deck. The seal is intact and there is

minor corrosion on the steel armor. There is evidence of leakage below the curb lines,
contributing to deterioration of weathering steel below deck. Pier 2 joint rating is lowered to 3.
Pier 3 joint remains rated 3.

Note ID: 431022113100018
Span 002 -- Pier: Bearings, Bolts, Pads -- Rated 4, Was 4

Referenced Photos: "29"
2010 - The Span 2 end expansion bearings at Pier 2 exhibit moderate corrosion at G1, G2, G7,
and G8. Conditions are worst at G2. However, the stainless steel sliding surfaces appear fully

functional and the bearing position is normal.
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| Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Notes
| Carried: DRIVING PARK AVE  Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 1

Note ID: 431022113100018 - continued
The Span 3 begin expansion bearings at Pier 2 exhibit minor corrosion and would rate 5.

The arch thrust bearings would rate 6. Monitoring for “wear" on the 12.5" diameter bearing pins
has shown no change since 1998. Detailed monitoring of these pins is not warranted and
documentation is discontinued in this inspection.

Note ID: 431022113100010
Span 002 -- Pier: Pedestals —~ Rated 5, Was 4
Span 003 -- Pier: Pedestals - Rated 5, Was 4

Referenced Photos: "31", "30"

2010 - 2" thick mortar pads beneath the arch bearings extend approximately 8" beyond the
edges of the masonry plate. These unreinforced edges are prone to cracking and delaminating,
and large portions are missing at several locations. However, there is no undermining of the
masonry plates, and the loss of this material does not appear structurally significant.

The concrete pedestals at the top of Piers 2 and 3 are in good structural condition.

The previous rating is considered too harsh and is raised to 5.

Note ID: 431022113100017
Span 002 -- Pier: Top of Cap or Beam -- Rated 5, Was 6
Span 003 -- Pier: Top of Cap or Beam -- Rated 5, Was 7

Referenced Photos: "31", "32", "33"
2010 - There is debris on the top pier caps from previous joint repairs at Piers 2 and 3. Debris is

up to 6" thick near the left side. The pier caps remain in good structural condition.

The top of the large concrete thrust blocks at the base of the arch are also rated under this item.
The Pier 2 thrust block for Arch 4 has a 3 sf hollow-sounding area at the end right corner. Other
thrust blocks have isolated minor cracks.

Ratings are lowered to 5.

Note ID: 431022113100000
Span 003 -- Deck Elements: Scuppers -- Rated 2, Was 2

Referenced Photos: "11", "12", "13"

2010 - At the beginning of Span 3, the downspouts are disconnected from the right and left
scuppers. The downspout pipes appear to have slipped downward 4 to 6" and separated at
coupler. Drainage may splash spill onto the pier columns. Remains rated 2. Otherwise, the

Span 3 scuppers are all open and functional.

Note ID: 431022113100009
Span 003 -- Superstructure: Structural Deck -- Rated 4, Was 4

Referenced Photos: "15", "16"
2010 - The Span 3 deck exhibits transverse cracking in negative moment regions near most



Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 ()
Inspection Notes
| carrled: DRIVING PARK AVE  Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 |

Note ID: 431022113100009 - continued
floorbeams, and at other sporadic locations. Below deck, leakage is evident at crack locations.
The SIP forms are corroded and moisture is spilling onto the structural steel, resulting in
accelerated deterioration. Refer to Deck Deterioration Plan. The extent of corrosion on the SIP
forms has increased slightly since 2006. Structural deck remains rated 4.

Note ID: 431022113100015
Span 003 -- Superstructure: Primary Members -- Rated 5, Was 5

Referenced Photos: "18", "19", "20"
2010 - Span 3 intermediate floorbeams 3, 7, 9, 12, and 14 exhibit minor delaminations on the
web and flanges due to deck leakage. Calliper measurements on the bottom flange of FB 7 and
FB 9 indicate section losses in the range of 3 to 6%, which appears reasonably representative of
other noted locations. Stringer ends framing into these floorbeams also exhibit minor web
delaminations near the connections, with section losses estimated at 5%. End floorbeams 1
and 16 exhibit similar delaminations due to joint leakage, particularly beneath the curb lines.
Primary members remain rated 5. The Span 3 arches, spandrel columns, and the remainder of
the floor framing system have negligible section loss and would rate 6 or 7.

I.\\.r":l

Note ID: 43102211310000C
Span 003 -- Superstructure: Paint -- Rated 4, Was 2
Referenced Photos: "18", "19", "20", "23"
2010 - The weathering steel patina is rated under this item. Span 3 Floorbeams 1, 3, 7, 9, 12,
14, and 16 exhibit surface scaling, delaminations, and minor section loss. Corrosion is localized
and is attributed to leakage at expansion joints and cracks in the deck.

The light mist from the nearby waterfall does not appear to adversely affect the patina. However,
there is a coating of dust on portions of the arches and spandrel bents, particularly in the begin
half of the span. The surface beneath some thicker areas of built up dust exhibits light surface
rust. There are also localized areas of built up dirt and debris on stiffener plates near the arch
bearings. Overall 95% of the Span 3 framing appears to be weathering satisfactorily. Since
deterioration is localized, the previous rating is considered too harsh and is raised to 4.

Note ID: 431022113100019
Span 003 -- Pier: Bearings, Bolts, Pads -- Rated 4, Was 4

Referenced Photos: "30"
2010 - The Span 4 begin fixed bearings at Pier 3 exhibit moderate corrosion at G1, G2, G7, and

G8. Conditions are worst at G2, where debris is piled against the bearing. The fixed bearings
appear fully functional and there is no distress.

The Span 3 end expansion bearings at Pier 3 exhibit minor corrosion and would rate 5.

The arch thrust bearings would rate 6. Monitoring for "wear" on the 12.5" diameter bearing pins
has shown no change since 1998. Detailed monitoring of these pins is not warranted and
documentation is discontinued in this inspection.



O |_Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

| Inspection Notes
I Carried: DRIVING PARK AVE  Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 j

Note ID: 431022113100001

Span 004 -- Deck Elements: Scuppers -- Rated 2, Was 2
Referenced Photos: "14"
2010 - At the beginning of Span 4, the right scupper downspout is separated below the capbeam
at the begin left corner of the right column. Drainage may splash spill onto the pier column.
Remains rated 2. Otherwise, the Span 4 scuppers are all open and functional.

Note ID: 43102211310000D
Span 004 -- Superstructure: Paint -- Rated 4, Was 4

Referenced Photos: "21", "24"
2010 - The weathering steel patina is rated under this item. The Span 4 girder ends and
diaphragms exhibit surface scaling and minor delaminations beneath the begin and joints in
Bays 1, 2, 6, and 7. The ends of the girders and diaphragms are painted near the end abutment,
and these areas would rate 5. The remainder of the Span 4 framing appears to be weathering
satisfactorily and would rate 6.

Note ID: 431022113100011

End Abut -- Abutment: Joint with Deck -- Rated 4, Was 5
O Referenced Photos: "1", "2"
2010 - The end abutment joint header is cracked along the approach slab side of the joint and
there is minor spalling along the armor angles. The seal appears intact and functional, but minor
leakage is evident near the curb lines from staining below deck.

Note ID: 431022113100005

End Abut — Abutment: Footings -- Rated 6, Was 9
Referenced Photos: "5"
2010 - The end abutment footing is exposed across the full width of the abutment, with a
maximum vertical reveal of approximately 3'. The footing is in good condition. Rating is changed
from 9 to 6.

Note ID: 431022113100014
End Abut -- Wingwalls: Footings -- Rated 6, Was 9
Referenced Photos: "5"
2010 - The end left wingwall footing is exposed, with a maximum vertical reveal of approximately
2.5' near the abutment. The footing is in good condition. Rating is changed from 9 to 6.

Note ID: 431022113100004

End Abut -- Wingwalls: Piles - Rated 8, Was 9
Referenced Photos:
2010 - Record plans indicate that the end abutment and wingwalls are founded on rock, and
rock is visible along the edge of the footing. Wingwall piles rating is changed to 8. No photo.
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Inspection Photos in Photo Number Order

| Carried: DRIVING PARK AVE  Crossed: ROCH.G&E.SERV. RD CheckValue: 1_,769,540,071 |

End abutment joint,
looking right

08/16/2010




o  Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

[ “Carried: DRIVING PARK AVE _ Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 |

End backwall in Bay 1

[ Begin Backwall in Bay 6




Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 Q

Inspection Photos in Photo Number Order
[ Carried: DRIVING PARK AVE _ Crossed: ROCH.GEE.SERV.RD ___ CheckValue: 1,769,540,071 |

End abutment, note
footing exposure

End left guide railing




Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order
[[_Carried: DRIVING PARKAVE _ Crossed: ROCH.G&E.SERV, RD CheckVaiue: 1,769,540,071 |

End right guide railing

Right curb near begin,
showing area of missing
mortar (typical of all
spans)

O

Eﬁofo Number: 8




Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 @

Inspection Photos in Photo Number Order
Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Span 3 left curb,
showing typical curb
repair area. Sections
adjacent to repair have
missing

bedding mortar.

08/16/2010

Span 1 right rail (typical §
all spans)

IPhoto Number: 10




Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order
| Carried: DRIVING PARKAVE  Crossed: ROCH.G&E.SERV.. RD CheckValue: 1,769,540,071 |

Span 3 begin right
downspout at end side of
Pier 2

Span 3 begin right
scupper outlet

08/16/2010




Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order
| Carried: DRIVING PARKAVE  Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 !

Span 3 begin left
scupper outlet

Span 4 begin right
downspout at begin side
of Pier 3




. ~ Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order
| Carried: DRIVING PARKAVE ~ Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 |
Typical Span 3 deck R S .

crack, looking left near
end of span

@) i 11.08/16/2010

Span 3 typical below
deck condition, showing
end side of FB 12
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Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 )

Inspection Photos in Photo Number Order

| Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 ]

Span 1 and 2 general
condition

Span 3, FB 7 end side
near center




Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order
| Carried: DRIVING PARKAVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 I

Span 3 end floorbeam

Photo Filename: 1019 jpg

Span 3 arch, looking
from end left
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Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order
[ Carried: DRIVING PARK AVE _ Crossed: ROCH.G&E.SERV. RD ‘CheckValue: 1,769,540,071 |

Span 4 general condition

Span 2 G2 at end.




o
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RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

I Carried: DRIVING PARK AVE  Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

Span 3 arch near begin,
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Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 @

Inspection Photos in Photo Number Order
[ Carried: DRIVING PARK AVE _ Crossed: ROCH.GEE.SERV.RD____CheckValue: 1,769,540,071 |

Pier 1 joint, looking right

[ Pier 1 joint, below deck
near left curb line




Inspection Date: 8/16/2010

RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order

CheckValue: 1,769,540,011 |

[ Carried: DRIVING PARK AVE _ Crossed: ROCH.GEE.SERV, RD
[ Pier 2 joint, looking right "

Pier 2 joint, below deck [§
near left curb line '

08/16/2010




Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 Q

Inspection Photos in Photo Number Order
Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 ]

Span 2 end bearing at
G2

Span 2 begin bearing at
G2

Photo Number: 30 Photo Filename: 1030.jpg - \r)




Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

Inspection Photos in Photo Number Order
| Carried: DRIVING PARK AVE  Crossed: ROCH.G&E.SERV. RD “CheckValue: 1,769,540,071 |

Span 3 Arch 4 bearing at
begin (Arch 3 at end is
similar) i i
TP R %
st 08/ 1672010
"_..f b 4 r
Top of Pier 2 in Bay 7

Fhoto Number: 32
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Inspection Photos in Photo Number Order

| Carried: DRIVING PARK AV Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 ]

Top of Pier 3 in Bay 1

MNo Photo




O | Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

| Inspection Sketches in Sketch SysID Order
[Carried: DRIVING PARK AVE _ Crossed: ROCH.GAE.SERV.RD __ CheckValue: 1,769,540,071 |

Sketch ID: 431022113100000 Sketch Filename: 10PhotolLocation.tif

General Sketch for Bridge
Referenced Photos:

Photo Location Plan
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Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 :_)
Inspection Sketches in Sketch SysID Order

Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 |

Sketch ID: 431022113100001 Sketch Filename: 10DeckDeterioration.tif
Span 003 -- Superstructure: Structural Deck -- Rated 4, Was 4
Referenced Photos: "15", "16"

Deck Deterioration Plan
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| Inspection Date: 8/16/2010

RC: 43 BIN: 2211310

|

{ Gen. Rec., Postings, Federal Ratings, etc.

I Carried: DRIVING PARK AVE  Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071

]

Overall Condition:
GENERAL RECOMMENDATION: 5

Computed Condition Rating: 4.972

Problems Requiring Action:
NO Further Investigation Needed

SAFETY Flag(s) Issued

POSTINGS:

Inspector Confirmed existing Posting data as correct.
Posted Vertical Clearance ON  the bridge is: No Posting
Posted Vertical Clearance UNDER the bridge is: No Posting
No Load Restriction is posted on this bridge

Overloads Observed:
NO Overload Vehicles were observed on this bridge

FEDERAL RATINGS:

NBI! Deck Condition: 5

NBI Superstruct Condition: 7
NBI Substruct Condition: 7
NBI Channel Condition: 9
NBI Culvert Condition: N

Diving Inspection Needs:

Diving Inspection Required? No Date of Last Diving Inspection: No Date

Inventory Problems:
Inventory Problems Exist? No

Miscellaneous:
Time Required to Inspect Bridge: 12 Hours

Lane Closure Needs: By Contract for 8 Hours
No Railroad Flagging Required

There is a Pedestrian Fence 8.00 Feet High
No Snow Fence

The BIN Plate is in OK condition



Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 *)
Gen. Rec., Postings, Federal Ratings, etc. :
| Carried: DRIVING PARK AVE __ Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 ]

Special Emphasis Inspection Required:
Non-Redundant/Fracture Critical Members - No
Pin and Hangers - No
Fatigue-Prone Welds - No
Non-Categorized Fatigue-Prone Details - No
Other (Specified in Text) - No

Special Emphasis Details:
No Special Emphasis Inspection Required.

General Notes To the Next Inspector:
BIN plate is on the begin left stem.

A 60' UBIU was used for underbridge access. The arch bearings were not accessible from the
UBIU. The Pier 3 arch bearings were accessed by exiting the UBIU adjacent to the gabion
wall at end left and walking/climbing down to the bearings. The Pier 2 arch bearings were
accessed by climbing down from the walkway below Span 2. A 6' stepladder is recommended
at Pier 2.

Improvements Observed: _ ,_)

2010 - Sporadic loose curb sections have been repaired. The top rail of the bridge railing has i'
been painted.

-



Inspection Date: 8/16/2010 RC: 43 BIN: 2211310

| Review Progress and Personnel Present at Inspection
|__Carried: DRIVING PARK AVE _ Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 |

Inspection Submission Status:

Submitted to QC Engineer on: 9/8/2010
QC Submission Number: 30401102

QC Review Completed: 9/9/2010
QC Engineer: Michael J. Peters

Submitted to Liaison Engineer on: 9/13/2010
Liaison Submission Number: 04018

Liaison Review Completed: 10/29/2010
Liaison Engineer: lkram A. Mohl

Submitted for BIIS Processing on: 10/29/2010
BIIS Submission Number: .kp1

Current Status: Keypunched, Sent to BIIS
Check Value: 1,769,540,071

Q Personnel Present During Inspection:

Glenn T. Klein - Team Leader

Dawn Urbino - Assistant Team Leader
Palmer Cox - MPT flagger

Frank Desalio - MPT forman

Garfield Jones - MPT flagger

Brian Kjor - UBIU driver



Discovery Date: 8/16/2010 RC: 43 BIN: 2211310 i)

Safety Flag 43100033
| Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD l

Prompt Interim Action Recommended: No

Inspector: Klein, Glenn T. Date Discovered: 8/16/2010

Flag Number: 43100033 Supersedes Flag Number:

Bridge Description:
BIN: 2211310 Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD
Region: 4 - Rochester County: 3 - Monroe

Political Unit: 2048 - City of ROCHESTER
Residency Code: - N/A

Primary Owner: 42 - City

Secondary Owner: 99 - One Agency - Listed in first subfield
Primary Maintenance: 42 - City

Secondary Maintenance: 99 - One Agency - Listed in first subfield
Year Built: 1988 Not Posted For Load

Number of Spans by Type: Num Type Description

003 - 213 - Weathering Steel - Plate Girder, Multi-Girder

001 - 224 - Weathering Steel - Arch, Deck - Open Spandrel

Description of Flagged Condition:
The end left guide railing has impact damage near the terminus. Three posts and the .

end anchor are bent and detached from the rail. The rail is kinked and and bent [
approximately 1' out of alignment. The disconnected end assembly projects N

approximately 1' onto the sidewalk.
Bridge is oriented East.

1 Photos/Sketches Attached

Verbal Notifications: (For RED Flags and Safety Flags with PIA only)

To: of Regional Office on at

Signature: (a signed copy of this report will be placed in the BIN folder)
Flagged Bridge Report Completed By: Klein, Glenn T. on 8/16/2010
Flagged Bridge Report Signed By: on

Klein, Glenn T.

(This PDF Report Created: 11/1/2010 3:13:44 PM)
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Discovery Date: 8/16/2010

RC: 43 BIN: 2211310

Safety Flag 43100033 Attachment

[ __carried: DRIVING PARK AVE___Crossed: ROCH.G&E.SERV. RD

1006.jpg - Attached to Safety Flag 43100033
End left guide railing

s

1 Py el



Inspection Date: 8/16/2010 RC: 43 BIN: 2211310 (1)

Inspection Access Requirements
| Carried: DRIVING PARK AVE __ Crossed: ROCH.G&E.SERV. RD CheckValue: 1,769,540,071 |

Equipment Required for Inspection

No Access Requirement Changes Noted During This Inspection.
This Listing is from the Inventory Database.

ACCESS CATEGORIES FOR ENTIRE BRIDGE
Required: Walking, Step Ladder, Extension Ladder, 60 Ft UBIU (18 m)
Required: Lane Closure, Shadow Vebhicle

ACCESS CATEGORIES FOR SPAN 1
Required: Walking, Extension Ladder, 60 Ft UBIU (18 m)
Required: Lane Closure, Shadow Vehicle

ACCESS CATEGORIES FOR SPAN 2
Required: Walking, Step Ladder, 60 Ft UBIU (18 m), Lane Closure
Required: Shadow Vehicle

ACCESS CATEGORIES FOR SPAN 3
Required: Walking, 60 Ft UBIU (18 m), Lane Closure
Required: Shadow Vehicle

ACCESS CATEGORIES FOR SPAN 4
Required: Walking, Extension Ladder, 60 Ft UBIU (18 m)
Required: Lane Closure, Shadow Vehicle /")
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Inspection Date: 8/16/2010

RC: 43 BIN: 2211310

Culvert Measurements

| Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

CheckValue: 1,769,540,071 |

Culvert Measurements

NO CULVERT DATA FOR BIN 2211310



Standard Photos

RC: 43 BIN: 2211310

| Carried: DRIVING PARK AVE

Crossed: ROCH.G&E.SERV.RD |

2211310_LOCATION_MAP.JPG
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© standard Photos RC: 43 BIN: 2211310
I Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD |

2211310_QUAD_MAP.JPG

= .t m—' =J_|, _=. '4’ K
___SOVFCA =' I (}._.,.4?”' ;,’3\
——-J='!— [=_ /'4\)\:.{/
.quinag Insritytc r e
Olﬁ:h:otcru" 7 5 24
Hroa d ;Jl ’/‘\{\\‘\‘
BIAR I ' |" s_.-l ]l "6]:—'
/'/ §‘\\ ,‘Fi{\‘ ~ ]
|L l_ > ml‘ | BIN: 2211310
| caxeview | ,.,m Senden Carried: DRIVING PARK AVE _
Ill || II,«—- £ Y ,-.*.cn'i;' Crossed: ROCH G&E.SERV.RD |
| cepynig. '} o S0 Saagat g n Nk g |
l"l il T TaT | R oS TM'"’ EJ
===‘ . PR ¥ F - 1 i 1 _— s
h |£| LJ _ll_" m= | PHPE = E 0 [
lrt _R'usﬂ{_ _'l e S —A——-_EE_==§L - I CAZIERE |=3
SiiTE N ==
iy LU "' allss" 7 - === 2. .
,;\.E ﬁurk “'O\ . SR | ' A
\\\ " " .'\_,,.5'-"\-. l; B .I_nr: __—_==*il
: | ; | : ESch'mE_ :931 iiqwer st | T
7 e l .

;- E;
|

.......




Standard Photos RC: 43 BIN: 2211310 ©
| Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD |

ApproachBegin.JPG
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© standard Photos RC: 43 BIN: 2211310
I Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

ApproachEnd.JPG
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Standard Photos RC: 43 BIN: 2211310 O
[ Carried: DRIVING PARKAVE  Crossed: ROCH.G3E.SERV.RD |

ChaneelUpstreamRight.JPG
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©  standard Photos RC: 43 BIN: 2211310
| Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD

ChannelDownstreamlLeft.JPG




Standard Photos RC: 43 BIN: 2211310 O
| Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD |

ElevationSpans1,2,3&4Right.JPG
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Standard Photos RC: 43 BIN: 2211310
| Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD |

FramingSpan1TypicalSpans2&4.JPG
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43 BIN

RC
Crossed: ROCH.G&E.SERV. RD

Standard Photos

| Carried: DRIVING PARK AVE

FramingSpan1TypicalSpans2,3,&4.JPG
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© | standard Photos RC: 43 BIN: 2211310
LCarried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD j

FramingSpan3.JPG




Standard Photos RC: 43 BIN: 2211310 ©
| Carried: DRIVING PARK AVE Crossed: ROCH.G&E.SERV. RD I

Pier1.JPG
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Standard Photos RC: 43 BIN: 2211310
|_Carried: DRIVING PARK AVE _ Crossed: ROCH.G&E.SERV. RD

Pier2BearingAreaTypicalPier3.JPG
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Standard Photos RC: 43 BIN: 2211310
[ Carried: DRIVING PARK AVE _ Crossed: ROCH.G3E.SERV.RD |

UnderDeckSpan1TypicalSpans2,3&4.JPG
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Level 1 Level 2 Level_3 Object_ 123 Object_456 Object
Equipment  Equipment & Material Office Equipment 700 001 700001
Furniture & Furnishings 700 002 700002
Small Equipment 700 003 700003
Agricultural & Horticultural 700 004 700004
Grounds Maintenance Equipment 700 005 700005
Audiovisual & Photo Equipment 700 006 700006
Street Lighting Equipment 700 007 700007
Other Equipment 700 008 700008
Maintenance & Repair, Street 700 009 700009
Communications 700 010 700010
Library Material 701 000 701000
Adult book 701 001 701001
YA book 701 002 701002
Children book 701 003 701003
Adult DVD 701 004 701004
Children DVD 701 005 701005
Adult CD 701 006 701006
Children CD 701 007 701007
ebook 701 008 701008
Audio book 701 015 701015
Media 701 020 701020
Serials 701 200 701200
Non-Fiction 701 300 701300
Information Technology Hardware IT Hardware 702 001 702001
Duplicating Equipment 702 002 702002
Telephony 702 003 702003
Professional Services 702 004 702004
IT Software 702 005 702005
Motor Vehicles 703 000 703000
Light Vehicles 703 001 703001
Heavy Vehicles 703 002 703002
Energy Conservation 704 000 704000
Infrastructure Land/Development Acquisition 725 001 725001
Demolition 725 002 725002
Appraisal & Legal Costs 725 003 725003
Site Preparation 725 004 725004
Asbestos Abatement 725 005 725005
Home Purchase Program 725 006 725006
Focused Investment Strategy Owner Occupant Rehab 726 001 726001
Lead Assessments 726 002 726002
Investor Rehabilitation 726 003 726003
Acquisition 726 004 726004
Demolition 726 005 726005
Appraisal & Legal Costs 726 006 726006
Site Preparation 726 007 726007
Asbestos Abatement 726 008 726008
Home Purchase Program 726 009 726009
Construction/Renovations 726 010 726010
Lead Paint Assessments 727 000 727000
Facility Environmental Compliance 728 000 728000
Environmental Remediation 729 000 725000
Buildings Renovation/Construction 730 001 730001
Annual Allocation 730 002 730002
General Development Structures 730 003 730003
Lift Replacement 730 004 730004
HVAC 730 005 730005
Engineering /Architectural Design Services 731 000 731000
Site Construction (Public Works) General Development 732 000 732000
Interment Space Development 732 001 732001
New Construction Site 732 002 732002
Transportation Construction 733 000 733000
General Development Streets 733 001 733001
733 002 733002
Standard Allocation 733 003 733003
Traffic 734 000 734000
Sewer - Ancillary 735 000 735000

New

New



Sidewalk Hazardous

Sidewalk Ramps

Right-of-Way

Bridge Rehabilitation/Construction

Water System Rehabilitation/Construction

Non-Right of Way Maintenance & Repair
Marina Maintenance & Repair
Memorialization

Water Main & Ex. Improv

Water Main Cleaning & Lining
Hydrant & Valve Replacement
Water Meter Replacement
General System Replacement
Reservoir, Conduit & Watershed
Water Operations Center

Holly System

Hemlock Filtration Plant

Water Security

736
737
738
739
740
740
740
740
740
740
740
740
740
740
740
742
743
744

000
000
000
000
000
00t
002
003
004
005
006
007
008
009
010
000
000
000

736000
737000
738000
739000
740000
740001
740002
740003
740004
740005
740006
740007
740008
740009
740010
742000
743000
744000
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February 2012

IPP/FDR

PIN 4755.32

Environmental Checklist

PIN 4755. 30

DESCRIPTION: Driving Park Avenue Bridge over Genesee

River Preventive Maintenance

DESIGNER: LaBella Associates, P.C.

ENVIRON. CONTACT: John Papponetti, P.E.

TOWN/CITY Roche_ster
COUNTY Monroe

ENVIRONMENTAL | NEPA:
CLASSIFICATION SEQRA

1

Class " Automatlc Categorical Exclusuon

| DATE: 02/10/2012

REVISION DATE:

TYPE n

ENVIRONMENTAL ISSUE

INVOLVEMENT | FURTHER
REVIEW
YES NO | REQUIRED

COMMENTS

Parkland - State, County & Local Parks
& Trails

Parkland - Nationwide 4(f), Section 4(f),
Section 6(f), Section 1010

Historic & Archaeological Resources -
General and/or Section 4(f)

NYSDOT is reviewing Section 106
Package

Natural Landmarks

Visual Resources

NNOIX|R

Coast Guard Bridge Permit

=

Floodplains

but no work is projected to impact
the existing hydraulics of the bridge

Wetlands - Federal

Project is located in a Flood Plain, ,

Executive Order 11990

Wetlands - State - Article 24
(Freshwater) or Article 25 (Tidal) Permit

Corps of Engineers - Section 10 or 404,
Nationwide or Individual Permits

X OOOOOooOo|oo0 x o000 ! o O

0
X
X
X
12. | Water Quality Certification - Section 401 X
13. | Water Quality Analysis X .
14. | Sole Source Aquifer X
15. | SPDES Stormwater Permit X
16. | Wild, Scenic & Recreational Rivers - < L
" | Federal or State
{ 17. | Coastal Zone Management X
{ 18. | Critical Environmental Areas X
tg. Endangered or Threatened Species O gogu"l";;tleB,'&rI;eiii‘ag E:gzg Beetle
20. | Farmiand or Agricultural District 0O X J
21. | Scenic Roads O X
22. | Air Quality Analysis | X
23. | Noise Analysis O
24. | Energy Analysis O X
|L25 Asbestos 0O X
N X

O

Ml 26. | Hazardous Waste
N
R Other Issues (list)

X

ODOoOooO o oo o ooool o OO0 O |oooio|o| g

All supporting documentation can be located in the Environmental Appendix.
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NEPA ASSESSMENT CHECKLIST Page 1 of 3

This checklist complies with FHWA regulations that implement NEPA, 23 CFR §771(1987), and
was approved by the FHWA on July 15, 1996.

I.  GENERAL DEFINITION OF CATEGORICAL EXCLUSIONS

Before answering the questions on the NEPA Checklist, the preparer must be familiar with the
general definition of Categorical Exclusions. Section 7.4 describes the general criteria for
Categorical Exclusions according to 23 CFR 771. Sections 7.4.1.1 through 7.4 also define the

Automatic Categorical Exclusions, Programmatic Categorical Exclusions and Categorical
Exclusions with Documentation to which this NEPA Assessment Checklist applies.

NEPA ASSESSMENT CHECKLIST

Answer the following questions by checking YES or NO.

. THRESHOLD QUESTION
YES NO
1. Does the project involve unusual circumstances as described in 23 CFR /
§771.117(b)? - v

e If YES, the project does not qualify as a Categorical Exclusion and an EA or EIS is
required. You may STOP COMPLETING THE CHECKLIST.

o If NO, goon.

Il. AUTOMATIC CATEGORICAL EXCLUSION
YES NO

2. s the project an action listed as an Automatic Categorical Exclusion in 23
CFR §771.117(c) (C List) and/or is the project an element-specific project /
classified by FHWA as a Categorical Exclusion on July 22, 19967

o If YES to question 2, the project qualifies for a C List Categorical Exclusion. You may
STOP COMPLETING THE CHECKLIST.

Note - Even if YES to question 2, there may be specific environmental issues that still
require an action such as an EO 11990 Wetland Finding or a determination of effect on
cultural resources. The project is still an Automatic Categorical Exclusion but the
necessary action must be taken, such as obtaining FHWA's signature on the wetland
finding. Refer to the appropriate section of the Environmental Procedures Manual for

guidance.

e If NO to question 2, go on.

lIl. PROGRAMMATIC CATEGORICAL EXCLUSION
YES NO

3. Is the project on a new location or involve a change in the functional
classification or added mainline capacity (add through-traffic lanes)?

4. Is this a Type | project under 23 CFR 772, Procedures for Abatement of
Highway Traffic Noise and Construction?



NEPA ASSESSMENT CHECKLIST Page 3 of 3

O

o If YES to any question 3-20, project will not qualify as a Programmatic Categorical

21.

22.

23.

Exclusion. Answer questions 21 & 22 for documentation only and go on to question 23.

YES NO
Does the project involve the use of a temporary road, detour or ramp
closure?

If NO to questions 3-20 and NO to question 21, the project qualifies as a Programmatic
Categorical Exclusion. You may STOP COMPLETING THE CHECKLIST. Refer to
Section 8.6.2 of Chapter 8 of this manual for next steps.

If YES to question 21, preparer should complete question 22 (i-v). If questions 3-20 are
NO and 21 is YES, the project will still qualify as a Programmatic Categorical Exclusion if
questions 22 (i-v) are YES.

YES NO
Since the project involves the use of temporary road, detour or ramp
closure, will all of the following conditions be met:
Provisions will be made for pedestrian access, where warranted, and
access by local traffic and so posted.
Through-traffic dependent business will not be adversely affected.
The detour or ramp closure, to the extent possible, will not interfere with
any local special event or festival.
The temporary road, detour or ramp closure does not substantially change
the environmental consequences of the action.
There is no substantial controversy associated with the temporary road,
detour or ramp closure.

If questions 3-20 are NO, 21 is YES and 22 (i-v) are YES, the project qualifies for a
Programmatic Categorical Exclusion. You may STOP COMPLETING THE CHECKLIST.
Refer to Section 8.6.2 of Chapter 8 of this manual for next steps.

If questions 3-20 are NO, 21 is YES and any part of 22 is NO, go on to question 23.

YES NO
Is the project section listed in 23 CFR §771.117(d) (D List) or is the project
an action similar to those listed in 23 CFR §771.117(d)?

For those questions which precluded a Programmatic Categorical Exclusion, documentation
should be provided for any YES response to questions 3-20 or for a NO response to any part of
questions 22 (i-v). This documentation, as well as the checklist, should be included in the
Design Approval Document, i.e., Final Design Report, to be submitted to the Regional Local
Project Liaison for submission to the FHWA Division for classification of the project as a D List
Categorical Exclusion. Refer to Chapter 8 of this manual for next steps.



O

SEQR Type li Criteria Documentation (for minor highway projects per item 37 in 17
NYCRR 15.14(e))

In accordance with 17 NYCRR 15.14(d) and 17 NYCRR 15.14(e)(37), this project is a
SEQR Type Il project. The project does not include or result in:

(1)
(2)

(3)

(4)
(5)
(6)

(7)

(8)

The acquisition of any occupied dwelling units or principal structures of
business;
Significant changes in passenger or vehicle traffic volume, vehicle mix, local
travel patterns or access (other than changes that would occur without the
project);
more than minor social, economic or environmental effects upon occupied
dwelling units, businesses, abutting properties or other established human
activities;
Significant inconsistency with current plans or goals that have been adopted by
local governmental bodies;
Physical alternation of more than 1.0 ha (2.5 acres) of publicly owned or
operated parkland, recreation area or designated open space;
an effect on any historic district, site, building, structure or object that is listed,
or may be eligible for listing, on the National Register of Historic Places, or any
historic building, structure, site or prehistoric site that has been proposed by the
Committee on the Registers for consideration by the New York State Board of
Historic Preservation for a recommendation to the State Historic Preservation
Officer for nomination for inclusion in said National Register;
more than minor alteration of, or adverse effect upon, any property, protected
area, or natural or man-made resource of national, State or local significance,
including but not limited to:
(i) Freshwater or tidal wetlands and associated areas;
(ii) Floodplain areas;
(iii) Prime or unique agricultural land;
(iv)  Agricultural districts so designated pursuant to article 25, section 203,
when more than one acre of such district may be affected;
(v) Water resources, including lakes, reservoirs, rivers, streams;
(vi)  Water supply sources;
(vii)  Designated wild, scenic and recreational rivers;
(vii)  Unique ecological, natural wooded or scenic areas;
(ix) Rare, endangered or threatened species formally designated as such
pursuant to Federal law; and
(x) Any area officially designated as a critical environmental area
pursuant to 6 NYCRR Part 617; and
The requirement for an indirect air source quality permit, pursuant to 6 NYCRR
Part 203.
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Identify Results Page I of |

(j\ i [print page] [close window]
The Coordinates of the point you clicked on are:
E : 286405 W:77.628
NYTM Longitude/Latitude
N : 4784391 N:43.182
Regulation | Standard | Classification
820-1 B B
Qld or Potential B i not displayed on the m
Common Name Scientific Name DE:;;';::; d Location Habltalsvz‘t;:re Last Anima:i:::nt, Clf st;;‘:r:‘“
Houstonia purpurea var. T Genesee .
Purple Bluets purpurea 1905-09-03 Falls River banks. Rare Plant Endangered
g;";:;ca" UL Nicrophorus americanus  [no date Rochester Rare Animal Endangered

USGS Quadrangle

USGS Quadrangle Name
ROCHESTER WEST

If your project or action is within or near an area with a rare animal, a permit may be required if the species is
listed as endangered or threatened and the department determines the action may be harmful to the species or

O its habitat.

If your project or action is within or near an area with rare plants and/or significant natural communities, the
environmental impacts may need to be addressed.

The presence of a unique geological feature or landform near a project, unto itself, does not trigger a
requirement for a NYS DEC permit. Readers are advised, however, that there is the chance that a unique
feature may also show in another data layer (ie. a wetland) and thus be subject to permit jurisdiction.

Please refer to the "Need a Permit?" tab for permit information or other authorizations regarding these natural
resources.

Disclaimer:If you are considering a project or action in, or near, a wetland or a stream, a NYS DEC permit may
be required. The Environmental Resources Mapper does not show all natural resources which are regulated by
NYS DEC, and for which permits from NYS DEC are required. For example, Regulated Tidal Wetlands, and
Wild, Scenic, and Recreational Rivers, are currently not included on the maps.

http://www.dec.ny.gov/resource-app/resource?ServiceName=erm&CustomService=Quer... 12/16/2011



Monroe County Page 1 of |

O

Monroe County

Federally Listed Endangered and Threatened Species and Candidate Species

This list represents the best available information regarding known or likely County occurrences
of Federally-listed and candidate species and is subject to change as new information becomes

available.
Common Name Scientific Name Status

Bog turtle (Riga and Sweden

Townships) Clemmys [=Glyptemys | muhlenbergii T

Status Codes: E=Endangered, T=Threatened, P=Proposed, C=Candidate, D=Delisted.

Information current as of: 12/16/2011

http://www.fws.gov/northeast/nyfo/es/CountyLists/MonroeDec2006.htm 12/16/2011



American Burying Beetle Fact Sheet - NYS Dept. of Environmental Conservation

Page | of 4

Saarch all of NY gov

DEPARTMENT OF

ENVIRONMENTAL CONSERVATION

D Printer-friendly || AZ Subject Index || <, Enter search words

Outdoor Activities
Animals, Plants, Aquatic Life

Ingects & Other Specles

American Burying Beetle
Fact Sheet

Chemical & Pollution Control
Energy and Climate

Lands and Waters

Education

Permits and Licenses

Public Involvement and News
Regulalions and Enforcement
Publications, Forms, Maps

About DEC

http://www.dec.ny.gov/animals/7124.html

Search DEC

Home » Animals, Plants, Aquatic Life » insects & Other Species » American Burying
Beetle Fact Sheet

American Burying Beetle Fact
Sheet

American Burying Beetle .
Nicrophorus americanus Bogenct for thia

important Links

Endangered Species
Program

New York Status: Extirpated Endangered Species

i Unit
Federal Status: Endangered NVSDEC
o i 625 Broadway
Description Albany, NY 12233-
4754

518-402-8924

The American burying beetle, also
Send us an email

known as the "giant carrion beetle," is
the largest member of its genus in North
America. Most adults are 1.2 inches (30
mm) in length, though they vary from 1.0
-1.4 inches (25-35mm). This beetle can
be easily identified by its distinctive
orange-red on shiny black coloration.
One colored mark covers the frons, an
upper frontal head plate, and a similarly colored plate exists just
behind the head. Both contrast sharply with the black body
color. Wings are black with two pairs of scalloped red spots and
the tips on the antennae are orange. The sexes can be
distinguished by a distinctively shaped orange-red facial mark
below the frons. Males have a large rectangular mark, while
females have a smaller triangular mark.

This Page Covers

Al of
New York State

Burying beetles often carry swarms of orange-colored mites on
their body. They help keep beetles and carcasses clean of
microbes and fly eggs.

Life History

American burying beetles are active from fate April through
September. Adults are nocturnal, active when temperatures
exceed 15C (60F). Most reproductive activity and carcass burial
occur in June and July. Reproduction depends on the availability
of carrion. American burying beetles select carcasses larger
than other burying beetles. The carcasses of larger species (i.e.
pheasant chicks) are used as a food source during the breeding

2/9/2012
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American Burying Beetle Fact Sheet - NYS Dept. of Environmental Conservation Page3 of 4

layer are characteristic of all sites. Open agricultural land is
frequently utilized. It is unlikely that vegetational structure and
soil type were historically limiting, in a general sense,
considering the species’ wide geographic range. While soils
suitable for carcass burial are essential, it is probably carrion
availability that is more important. Vegetation and soil do
influence the potential prey base available to the beetles,
though. Historically, American burying beetles depended upon
large aggregations of 100-200 gram carcasses; ring-necked
pheasant chicks were ideally suited. Today on Block Island,
large 100-200 gram carcasses are used from six bird species,
including pheasants and woodcock. Twice as abundant, small
carcasses (<100 g) are also utilized.

Status

In addition to the known populations in Rhode Island and
Oklahoma, American burying beetles were collected in Ontario,
Kentucky, Arkansas, Missouri and Nebraska as late as 1970. If
the species still exists in these areas, it is very localized.

The decline of American burying beetles has been underway for
almost a century. Populations were largely gone by the 1920's.
The prevailing theory for the decline involves habitat loss and
fragmentation, which led to a greatly reduced carrion food-base.
With habitat fragmentation, high population densities of many
indigenous species were no longer possible. Species
composition possibly changed. Changing land use patterns
resulted in increased acreage of agricultural land; species
composition in these habitats also changed. Mice were more
plentiful, but at 25 grams were too small for the beetles.
Passenger pigeons and prairie chickens disappeared. Turkey,
waterfow! and shorebird populations declined. Prey species
were generally less plentiful. Widespread cutting of forests
increased edge habitat, which led to more predators and
scavengers such as foxes, raccoons, opossums, skunks and
crows. All competed with the beetles for carrion. The optimum-
sized, carrion food-base was reduced throughout the beetle's
range. The beetle disappeared.

Other theories for the decline exist. DDT was unlikely
responsible, for the decline had occurred 25 years before DDT
was used. A species specific disease is unlikely, though not
impossible. Populations of other carrion beetle species have
remained largely intact. American burying beetles appear to
have broad habitat tolerances, so direct habitat loss was unlikely
responsible initially. Once poputations of burying beetles
become isolated, though, habitat loss can become an important
factor. Movements between habitats occurs less frequently.

http://www.dec.ny.gov/animals/7124.html 2/9/2012



Purple Bluets
Houstonia purpurea
Rubiaceae (Madder or Coffee) Family

Plant is an upright (sometimes reclining), many-stemmed perennial with a rhizome from which new
growth emerges; 4-16 inches tall. Preferred habitat is rich woods, at roadsides and flood plains.
Distribution is throughout the Escambia region.

Leaves are opposite, sessile (no leaf stalks), egg-shaped and usually no more than 1-1/2 inches long;
no teeth and no lobes.

Flowers are white to pale purple with funnel-shaped corolla; downy hair inside the throat; small;
short leaf stalks. Flowers occur in the spring.

Fruit is a capsule.




Prepared by Appendices: Chapter 7 — Environmental Process and Studies Revised
NYSDOT Procedures for Locally Administered Federal Aid Projects September 2010

Appendix 7-9
Project Submittal Package — Section 106 of the National Historic Preservation Act

NEW YORK STATE DEPARTMENT OF TRANSPORTATION PROJECT SUBMITTAL PACKAGE
Section 106 of the National Historic Preservation Act
For Locally-Administered Federal-Aid Projects

A Project Submittal Package is prepared by the Local Project Sponsor {Sponsor) or their consultants for federal aid transportation projects to
provide sufficient information for NYSDOT assessment of Section 106 obligations. The Sponsor sends the package to the Regional Local
Project Liaison (RLPL) for RCRC review. The RCRC will make recommendations to identify what is needed for Section 106 compliance for
the project.

DATE | _g_q/n_. PIN 475%.30 BIN_ 22M13ID

IDENTIFICATION
Project Name (if any) __ DRAING A e Auverwne  Bridu & o G ENEY = e .

Project Area Boundaries ~ Uresers oF Bricue -‘WCME_M!'—‘,J

(Indicate State or County Route # and/or local street name, and clearly defined endpoints)

Comnty Monrog TowniGiy _ [ecsrspem Village/Hamlet: _
Have you consulted the NYSHPO web site at *http://nysparks.state.ny.us to determine the preliminary [ Yes O No
presence or absence of previously identified cultural resources within or adjacent to the project area? If yes:
¢ Was the project site wholly or partially included within an identified archaeologically sensitive area? PYes O No
= Does the project site involve or is it substantially contiguous to a previously evaluated
National Register of Historic Places listed property? O Yes B No

*hitp./inysparks.state.ny.us then select HISTORIC PRESERVATION then Historic Preservation Field Services Bureau then On Line Tools

4, Project Description ~ Attach a full description of the nature and extent of the work to be undertaken as part of this project. This should
include, but not limited to, potential activities that might involve drainage, cutting, excavation, grading, filling, on-site detours, new
sidewalks, right-of-way acquisition. Relevant portions of the project applications or environmental statements may be submitted. This
could be from sections of the Draft Design Report/ Draft Scoping Document.

Location Maps - Provide USGS Quad or DOT Planimetric map showing project area location. The map must clearly show street and
road names surrounding the project area as well as all portions of the project.
ﬂl Photos - Provide clear, original color photographs of the entire project area keyed to a site plan. These photos should indicate:

*  Buildings/structures more than 50 years old that are located along the property or on adjoining property
*  Areas of prior ground disturbance {removal of original topsoil; filing and plowing are not considered disturbance)

s Th T e s 1

LOCAL SPONSOR CONTACT

Name TMA l-lﬁti’.-r p.E. Title ﬁlq BruouE Ewlipnprft ]

Firm/Agency ¢ Y & Pocstzs v kMﬁW - {NWIZWAI,. SeruieS
Address _30 CWIELY SdeT , Tem OB  ciy_TCecueXreve.  State NY Zip f'_{(.[é_

Phone TBS . YRR, CRSZF-Mal __ToM, Yhck. (@ Q7Y of RockeINeTe. Goy

Consultant Name & Phone _ LAB @up. A‘SOUATE'E Pe, (¢)7295. (X 9]
. — AW:.M%._“ e U

Page 1 of 1




Driving Park Avenue Bridge over Genesee River
BIN 2211310
PIN 4755.30

PROJLECT DESCRIPTION:

The Driving Park Avenue Bridge over Genesee River project involves the following clement specific
preventative maintenance tasks:
e Remove & Replace Span 3 Structural Deck
Remove & Replace Span 3 Sidewalks
Remove/Store & Reset Span 3 Bridge Railing & Fencing
Remove & Reset Bridge Curb
Replace Bridge Curb
Replace Expansion Joints
Paint Girder Ends & Floorbcams at Joint Locations
Clean and Paint Bearings under Joints
Remove and Reset Light Poles on Span 3
Repair & Flush Scuppers
Wash Bridge

The project is located within an Archeological Sensitive Area, however given the nature of the element
specific preventative maintenance tasks, it is anticipated that the only impact will be to the existing bridge
superstructure.

The Bog Turtle is a threatened species known to be found in the Town of Riga (outside of project limits).
The American Burying Beetle is an endangered animal known to be found in the Rochester area at one
time. Based on available NYSDEC documents, the American Beetle is known to exist in only two
locations, Block Island, Rl and Eastern Oklahoma. NYSDEC also indicates that the Purple Bluets is
known to exist along the river banks of the Genesee River. This project does not propose any activities
that would impose a negative impact on endangered or threatened species.

It is assumed that the project will be progressed as a SEQR Type I and NEPA Class Il Automatic
Categorical Exclusion.
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Driving Park Avenue Bridge over Genesee River
City of Rochester, New York
February 10, 2012
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2. West Approach looking East
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Driving Park Avenue Bridge over Genesee River
City of Rochester, New York
February 10, 2012

3. East Approach looking West

4. Looking North (Downstream)
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Driving Park Avenue Bridge over Genesee River
City of Rochester, New York
February 10, 2012

6. South Fascia
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SUBJECT:

O

MEMORANDUM
DEPARTMENT OF TRANSPORTATION

TO: Frank DiCostanzo, Region Local Project Liaison
FROM: Chris Caraccilo, Regional Cultural Resource Coordinator

PROJECT SUBMITTAL PACKAGE - SECTION 106 RECOMMENDATIONS

PIN 4755.30, Driving Park Avenue Bridge over the Genesee River-BIN 221310,
City of Rochester, Monroe County

DATE: February 14, 2012

As the Regional Cultural Resource Coordinator (RCRC) | have reviewed the Project Submittal Package (PSP)
prepared for the above referenced Locally-Administered Federal-Aid project for assessment of obligations under
Section 106 of the National Historic Preservation Act (36 CFR Part 800).

Based on review of this PSP, | conclude:

X The project activities have no potential to cause effects on historic properties in accordance with 36 CFR
800.3(a)(1) therefore, there are no further obligations for compliance with Section 106 of the National
Historic Preservation Act. This determination should be recorded in the project environmental

documentation.

O The project activities may cause effects on historic properties. A Cultural Resource Survey is needed to
identify historic and cultural resources.

01 A Finding Documentation package is needed to assess the project effect on (a previously National Register

(NR) listed property)

O The following additional information is needed to complete our assessment:

O

O 0 o oo

Pagel1of 1

Detailed project description

Project location map showing project limits (USGS Quad)
Photos of prior ground disturbance

Photos of buildings

Information from SHPO web site (archaeological sensitivity and NR listed buildings)

Other
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INITIAL PROJECT PROPOSAL

February 2011
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February 2011 Initial Project Proposal PIN 475530

PROJECT APPROVAL SHEET
(Pursuant to SAFETEA-LU Matrix)

ilestones Signatures Dates
A. Recommendation for The proj ost and schedule are consistent with the Regional Capital Program.
IPP Approval:
3[27/1
Regional Program Managét/
The project is ready to be added to the Regional Capital Program
B. IPP Approval: project is ready e P "9

and project scoping can begin.

__Rebot Toaum 28
Regional Director




February 2011 Initial Project Proposal PIN 475530

PIN: 475530

PROJECT NAME: Preventive Maintenance for One Bridges in the City of Rochester
MUNICIPALITIES: City of Rochester

COUNTY: Monroe

ROUTE/STATE HIGHWAY NUMBER: NA

BIN: 2211310, Driving Park Avenue over the Genesee River

LIMITS: Milepoints: NA
Reference Markers: NA

PROJECT LENGTH: NA

FEDERAL AID SYSTEM: FA, non-NHS

FUNCTIONAL CLASS: urban minor arterial

EXISTING CHARACTERISTICS OF CONCERN: Due to normal wear, this bridge is in need of
certain corrective maintenance work to span 3 in order to continue to function as designed.

There are no critical characteristics of concern but chronic tranverse cracking is causing
inordinate leakage over the span 3 floorbeams.

ELEMENT MEASURE/INDICATOR
BIN 2211310 Condition Rating is 4.903; Sufficiency Rating is 94.7

o Structural Deck at span 3 is rated ‘4’
e Expansion Joints at span 3 are rated ‘3’
e Paint at span 3 is rated ‘2’

PROJECT OBJECTIVE: This project would improve this bridge in order to extend its effective
service life by 15 to 20 years.

PROJECT ELEMENTS TO BE INVESTIGATED:

X  Deck/Minor Bridge Rehabilitation [] Bridge Replacement, New Location

[J] Major Bridge Rehabilitation [J Bridge Replacement, Existing Location
[] Highway Resurface [] Highway Reconstruction

[] Appurtenance [ Large Culvert Rehabilitation/Replacement
[J  Traffic Control [C] Other:

PROPOSED WORK DESCRIPTION: The work to be undertaken would include joint
replacement, partial deck replacement, and isolated painting.

PRIORITY RESULTS: [X] Mobility & Reliability [] Safety [J Security
[] Economic Competitiveness [] Environmental Stewardship

FUNDING SOURCE: [J 100% State Xl Federal (HBP)



February 2011 Initial Project Proposal PIN 475530

RECOMMENDED ENVIRONMENTAL CLASSIFICATION:

PROJECTED ENVIRONMENTAL PROCESS: 3
NEPA: | [_ No Federal X Class|l, CE { [J Classill, EA l C Class|, EIS
Funds 3 CE/Auto [J SAFTEA-LU O SAFTEA-LU
CE/Prog Applies Applies
S | Dceoe | 5 -
SEQR: | [C Exempt X Typenl [J WNon-Typell
[J EA -or- C Es

The following Checklist will be prepared during scoping/preliminary engineering:
X] NEPA Checklist

] Regional Environmental Checklist

[J Landscape Architectural/ Environmental Services IPP Report

MPO INVOLVEMENT: [] No [X] Yes, TIP Name: PM on 1 Bridge in the City of Rochester
TIP Number: B11-19-MN1

TIP AMENDMENT REQUIRED: [X] No O Yes, Needed by:
STIP STATUS: On STIP [0 NotonSTIP
MOU STATUS: The PIN is not in the 2010/2011 MOU.

NOTES ON SPECIAL CIRCUMSTANCES: Scoping, design and construction are to be o
administered by the City Structural Engineering Office. The sponsor’s project manager is Tom
Hack, Senior Structures Engineer (585.428.6852).

SPECIAL TECHNICAL ACTIVITES REQUIRED: A State-Local agreement will be required to
allow for reimbursement of sponsor expenditures consistent with the applicable Federal Aid

Program.

PLANNED PUBLIC INVOLVEMENT: A Public Involvement Plan indicating how the public will
be made aware of the construction activities will be prepared during preliminary engineering.

WORKZONE SAFETY & MOBILITY: The Region has determined that the subject project is not
significant per 23 CFR 630.1010. A Transportation Management Plan consisting of a temporary
work zone traffic control plan will be prepared during preliminary engineering. Coordination with
the Regional Transportation Operations Center and public information activities will be
considered during final design.

PROBABLE SCHEDULE AND COST: Scoping (SLA execution and consultant acquisition)
would begin in October 2012. Preliminary engineering would begin in February 2013; final
design would begin in June 2013. The PS&E would be produced in October 2013 for a bid
opening in December 2013. Contract award and construction start would be in February 2014.
The estimated cost of design, construction, inspection, and administration is $3,200,000.

DESIRED LETTING: 12/6/13 DESIRED CONSTRUCTION COMPLETION: 8/30/14

SCHEDULE QUALIFIERS: [ Public Hearing (1 4(fH06
[J Major Permits [] Real Estate
K Consultant Xl Other: SLA

2
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February 2011 Initial Project Proposal PIN 475530

PROGRAMMING:
Project Activity Estimated Fund Obligation
Phase Duration Cost ($m) Source Date
Scoping 4 months 0.050 local 10/7/12
Preliminary Engineering 4 months 0.150 local 2/3/13
Final Design 4 months* 0.250 FA (HBP) 6/1/13
Construction 7 months** 2.500 FA (HBP) 10/6/13
Construction Inspection 7 months™* 0.250 FA (HBP) 10/6/13
TOTAL L

*to PS&E (10/6/13) ** from award (2/6/14)
BASIS OF ESTIMATE: Sponsor's scoping report for its TIP application
PROJECT CATEGORY: [ Simple Moderate [ Complex
STATEWIDE SIGNIFICANCE: No [0 Yes

Remarks:
ASSET MANAGEMENT:
AM Team | IPP Asset Specific | Asset Team Specific
_ Initiator Cost Share Cost/Scope/Schedule/Concurrence
Local Projects RPPM $2,500,000 Rick Papaj
ASSIGNED PROJECT MANAGER: Rick Papaj PHONE: 585 272 3466

FUNCTIONAL AREA: Regional Planning and Program Management
IPP PREPARED BY: Edwin Welsh DATE: 2/23/11
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